

 **PROVIDENT
WINWORTH**

Construction Updates

September 2024



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Winworth. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Winworth





Provident Winworth

Edappally, Kochi



Construction Updates

Overall view

Tower 1



Actual site photograph

TOWER STATUS

- Terrace floor shuttering works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 20th floor roof slab.
- Commencement of terrace floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Terrace slab concreting.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower 2



Actual site photograph

TOWER STATUS

- Terrace floor shuttering and reinforcement works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 20th floor roof slab.
- Commencement of terrace floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Terrace floor slab concreting.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower 3



Actual site photograph

TOWER STATUS

- 18th floor slab shuttering works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 14th floor roof slab.
- Commencement of 16th floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- 18th floor slab concreting.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower 4



Actual site photograph

TOWER STATUS

- 12th floor slab reinforcement in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 8th floor roof slab.
- Commencement of 10th floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- 12th floor slab concreting.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Contact Us



Site Office :

Provident Winworth

No-41/199A, Padivattom, NH-47 Bypass,
Edappally, Kochi, Kerala - 682 024.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-4455544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA No.: K-RERA/PRJ/ERN/020/2022