PROVIDENT



Construction Updates

March 2025



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Capella. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Capella





Provident Capella

Whitefield, Bengaluru



Construction Updates

Overall view

Tower 1



Actual site photograph

TOWER STATUS

- All floor tile work completed.
- All floor toilet water proofing work completed.
- All floor balcony railing work completed.
- 2nd floor wooden doors work in progress.
- · Lift installation completed.
- Terrace water proofing & clay tile completed.
- 3rd–11th floor internal electrical completed, 12th floor work in progress.
- 3rd-10th floor CP & sanitary fixing completed, 11th-12th work in progress.



CONSTRUCTION MILESTONES ACHIEVED

- 2nd-12th floor tile work completed.
- 2nd-12th UPVC windows completed.
- 3rd-12th floor wooden doors completed.
- Lift installation completed.



UPCOMING CONSTRUCTION MILESTONES

• 2nd floor wooden door completion.



Tower 6



Actual site photograph

TOWER STATUS

- All floor tile work completed.
- All floor gypsum plastering work completed.
- Terrace water proofing completed.
- Clay tile completed.
- 2nd–12th floor staircase railing completed.
- 3rd-8th floor CP & sanitary work completed.
- 3rd-8th floor electrical work completed.



CONSTRUCTION MILESTONES ACHIEVED

- 2nd–12th floor tile work completed.
- 2nd–12th UPVC external windows installation completed.
- 3rd–10th floor wooden door completed.
- Lift installation completed.



UPCOMING CONSTRUCTION MILESTONES

 2nd, 11th & 12th floor wooden door completion.



Tower 7



Actual site photograph

TOWER STATUS

- Terrace water proofing work in progress.
- 3rd–12th floor gypsum work completed.
- 1st–12th kitchen MS framework completed.
- 1st–12th floor balcony railing completed.
- External painting work in progress.
- 9th, 8th, 7th floor tile work in progress.
- 12th–5th floor toilet & balcony water proofing completed, 4th–1st floor work in progress.



CONSTRUCTION MILESTONES ACHIEVED

• 12th, 11th, 10th floor tile works completed.



UPCOMING CONSTRUCTION MILESTONES

- 9th, 8th, 7th floor tile completion.
- 12th, 11th, 10th floor UPVC external windows installation.
- 12th, 11th, 10th floor wooden door completion.



Other Activities







ACTIVITY STATUS

- 625 KV DG set commissioning completed.
- STP mechanical commissioning completed.
- Fire pump room commissioning completed.
- WTP work completed.
- OWC equipment completed.
- Car parking marking in completed.
- Clubhouse interior & MEP completed.
- Clubhouse external wall cladding completed.
- East & south side compound wall completed.



Other Activities







ACTIVITY STATUS

- 625 KV DG set commissioning completed.
- STP mechanical commissioning completed.
- Fire pump room commissioning completed.
- WTP work completed.
- OWC equipment completed.
- Car parking marking in completed.
- Clubhouse interior & MEP completed.
- Clubhouse external wall cladding completed.
- East & south side compound wall completed.



Contact Us



Site Office:

Provident Capella

Whitefield, Soukya Rd, Bengaluru, Karnataka 562114

Regional Office:

Provident Housing Limited No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email: crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us: +91 - 80-67724001 / 1 860 208 0000

Web: www.providenthousing.com

RERA Registration Number:

RERA Nos.: PRM/KA/RERA/1250/304/PR/190606/002596

PRM/KA/RERA/1250/304/PR/190719/002702