

 **PROVIDENT**  
**PARK SQUARE**

## Construction Updates

December 2024



*Dear Esteemed Customer,*


*Greetings from Provident*

*It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Parksquare. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Provident Parksquare*





# Provident Parksquare

Judicial Layout, Kanakapura Rd,  
Bengaluru



**Construction Updates**

Overall view

# Tower 3A&B



Actual site photograph



## TOWER STATUS

- 3A terrace slab completed.
- 3A internal flooring works in progress.
- 3A external plumbing completed.
- 3B external painting works in completed.
- 3A internal waterproofing works in progress.
- 3B flooring works completed.
- 3A doors and windows works in progress.



## CONSTRUCTION MILESTONES ACHIEVED

- 3A completion of flooring (13th floor).
- 3B installation of external windows/doors 1st floor to 13th floor.
- 3A installation of external windows/doors 2nd to 8th floor.



## UPCOMING CONSTRUCTION MILESTONES

- 3A completion of doors and windows (9th to 13th floor).

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Tower 2A&B



Actual site photograph



## TOWER STATUS

- 2A terrace civil works in progress.
- 2A screed work in progress.
- 2A plumbing inside flat work in progress.
- 2A flooring works started.
- 2B terrace civil works in progress.
- 2B screed work completed.
- 2B plumbing inside flat work completed.
- 2B electric inside flat work in progress.
- 2B external painting works in progress.



## CONSTRUCTION MILESTONES ACHIEVED


- 2A installation of external windows/doors 2nd floor to 13th floor.
- 2B installation of external windows/doors 1st floor to 13th floor.



## UPCOMING CONSTRUCTION MILESTONES

- 2B completion of doors and windows (1st floor).

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Tower 6



Actual site photograph

## TOWER STATUS

- Excavation works completed.
- Footing works completed.
- Plinth works completed.
- Shear wall works completed.
- 5th floor slab completed.
- Precast wall erection work in progress.



## CONSTRUCTION MILESTONES ACHIEVED

- 5th floor slab completed.
- 7th floor wall erection completed.



## UPCOMING CONSTRUCTION MILESTONES

- Completion of 9th floor slab.
- Completion of 8th to 11th floor wall erection.

## PROGRESS TIMELINE



September 24

October 24

November 24

December 24

# Contact Us



## Site Office :

### Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru, Karnataka 560062

## Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

**Email :** [crm@providenthousing.com](mailto:crm@providenthousing.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.providenthousing.com](http://www.providenthousing.com)

## RERA Registration Number :

Phase 1 : PRM/KA/RERA/1251/310/PR/180217/002476

Phase 2 : PRM/KA/RERA/1251/310/PR/180507/001648

Phase 3 : PRM/KA/RERA/1251/310/PR/180507/001671

Phase 4 : PRM/KA/RERA/1251/310/PR/190129/002307

Phase 5 : PRM/KA/RERA/1251/310/PR/200226/003305