

 **PROVIDENT
PARK SQUARE**

Construction Updates

June 2024



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Parksquare. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Parksquare





Provident Parksquare

Judicial Layout, Kanakapura Rd,
Bengaluru



Construction Updates

Overall view

Tower 3A&B

3A



Actual site photograph

TOWER STATUS

- 3A terrace slab completed.
- 3A internal flooring works preparation started.
- 3A external plumbing works in progress.
- 3B external painting works in progress.
- 3A internal waterproofing works in progress.
- 3B flooring works in progress in 10th floor.



CONSTRUCTION MILESTONES ACHIEVED


- 3B flooring up to 9th floor completed.
- 3A external plumbing completed.



UPCOMING CONSTRUCTION MILESTONES

- 3A completion of 2 floor flooring.
- 3B completion of flooring (10th, 11th and 12th floor).

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 2A&B

2A



Actual site photograph

TOWER STATUS

- 2A terrace civil works in progress.
- 2A screed work in progress.
- 2A plumbing inside flat work in progress.
- 2A flooring works started.
- 2B terrace civil works in progress.
- 2B screed work in progress.
- 2B plumbing inside flat work in progress.
- 2B electric inside flat work in progress.
- 2B external painting works started.



CONSTRUCTION MILESTONES ACHIEVED

- 2B flooring up to 10th floor completed.
- 2A flooring up to 6th floor completed.



UPCOMING CONSTRUCTION MILESTONES

- 2B completion of flooring (13th to 13th floor).
- 2A completion of flooring (8th to 10th floor).

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 6



Actual site photograph

TOWER STATUS

- Footing works in completed.
- Plinth works in completed.
- Shear wall works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & plinth completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 1st slab.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Contact Us



Site Office :

Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru, Karnataka 560062

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

Phase 1 : PRM/KA/RERA/1251/310/PR/180217/002476

Phase 2 : PRM/KA/RERA/1251/310/PR/180507/001648

Phase 3 : PRM/KA/RERA/1251/310/PR/180507/001671

Phase 4 : PRM/KA/RERA/1251/310/PR/190129/002307

Phase 5 : PRM/KA/RERA/1251/310/PR/200226/003305