

 **PROVIDENT**
PARK SQUARE

Construction Updates

September 2024



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Parksquare. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Parksquare





Provident Parksquare

Judicial Layout, Kanakapura Rd,
Bengaluru



Construction Updates

Overall view

Tower 3A&B

3B



Actual site photograph



TOWER STATUS

- 3A terrace slab completed.
- 3A internal flooring works in progress.
- 3A external plumbing completed.
- 3B external painting works in progress.
- 3A internal waterproofing works in progress.
- 3B flooring works completed.
- 3B installation of external windows/doors 4th and 5th floor.



CONSTRUCTION MILESTONES ACHIEVED

- 3A completion of flooring (3rd, 4th and 5th floor).
- 3A completion of erection of lifts, common lobbies and common staircases.
- 3B completion of erection of lifts, common lobbies and common staircases.



UPCOMING CONSTRUCTION MILESTONES

- 3A completion of 6th to 8th floor flooring.
- 3B completion of doors and windows (6th to 10th floor).

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower 2A&B

2A



Actual site photograph



TOWER STATUS

- 2A terrace civil works in progress.
- 2A screed work in progress.
- 2A plumbing inside flat work in progress.
- 2A flooring works started.
- 2B terrace civil works in progress.
- 2B screed work in progress.
- 2B plumbing inside flat work in progress.
- 2B electric inside flat work in progress.
- 2B external painting works started.
- 2A & 2B completion of erection of lifts, common lobbies and common staircases.



CONSTRUCTION MILESTONES ACHIEVED

- 2A completion of flooring 1st and 13th floor.
- 2A installation of external windows/doors 2nd to 5th floor.
- 2B installation of external windows/doors 6th floor.



UPCOMING CONSTRUCTION MILESTONES

- 2B completion of doors and windows (7th - 9th floor).
- 2A completion of doors and windows (6th - 9th floor).

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower 6



Actual site photograph

TOWER STATUS

- Excavation, footing & plinth works completed.
- Shear wall works in completed.
- 1st slab completed.
- Precast wall erection in progress.



CONSTRUCTION MILESTONES ACHIEVED

- 1st slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 5th slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Contact Us



Site Office :

Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru, Karnataka 560062

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

Phase 1 : PRM/KA/RERA/1251/310/PR/180217/002476

Phase 2 : PRM/KA/RERA/1251/310/PR/180507/001648

Phase 3 : PRM/KA/RERA/1251/310/PR/180507/001671

Phase 4 : PRM/KA/RERA/1251/310/PR/190129/002307

Phase 5 : PRM/KA/RERA/1251/310/PR/200226/003305