

 **PROVIDENT**
PALM VISTA

Construction Updates

December 2024




Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Palm Vista. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.


*We are grateful for your kind cooperation.
Team Palm Vista*





Provident Palm Vista

Kalyan-Shil Corridor, Mumbai



Construction Updates

Overall view

Tower B1



Actual site photograph

TOWER STATUS

- 13th floor casted and 14th floor ready for casting.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 12th floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 15th floor slab.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower B2



Actual site photograph

TOWER STATUS

- 8th floor casting completed, and 9th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 9th floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 10th floor slab.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower C1



Actual site photograph

TOWER STATUS

- Plinth beam and backfilling works completed.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of plinth work.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 3rd floor slab.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower C2



Actual site photograph

TOWER STATUS

- Plinth beam completed for 35% area and balance area below plinth columns near completion.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of plinth work.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 3rd floor slab.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower D1



Actual site photograph

TOWER STATUS

- Tie beam level backfilling works initiated.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of excavation of the tower.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of plinth slab of the tower.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower D2



Actual site photograph

TOWER STATUS

- Ground floor slab shuttering in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of plinth slab of the tower.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 3rd floor slab of the tower.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower D3



Actual site photograph

TOWER STATUS

- 9th floor slab casting completed; and 10th floor slab works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 9th floor slab at tower D3.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 12th floor slab at tower D3.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Tower D4



Actual site photograph

TOWER STATUS

- 13th floor slab casting completed.



CONSTRUCTION MILESTONES ACHIEVED

- Commencement of 12th floor slab at tower.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 15th floor slab at tower.

PROGRESS TIMELINE



September 24

October 24

November 24

December 24

Contact Us



Site Office :

Provident Palm Vista,

Kalyan Shilphata Junction, Kalyan Shil Road,
Thane, Maharashtra - 421204.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA No.: P51700025841