

 **PROVIDENT**
PALM VISTA

Construction Updates

September 2024




Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Palm Vista. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.


*We are grateful for your kind cooperation.
Team Palm Vista*





Provident Palm Vista

Kalyan-Shil Corridor, Mumbai



Construction Updates

Overall view

Tower B1



Actual site photograph

TOWER STATUS

- B1 – 11th floor slab casted and 12th floor shuttering works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- B1 - 10th floor slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 12th floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower B2



Actual site photograph

TOWER STATUS

- B2 – 3rd floor pour 1 casting completed.



CONSTRUCTION MILESTONES ACHIEVED

- B2 – Commencement of 3rd floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 5th floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower C1



Actual site photograph

TOWER STATUS

- C1 – Plinth beam completed and backfilling works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- C1 – Commencement of plinth.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 3rd floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower C2



Actual site photograph

TOWER STATUS

- C2 – Plinth beam completed for 35% area and in balance area above foundation columns casting in progress.



CONSTRUCTION MILESTONES ACHIEVED

- C2 – Commencement of plinth.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 3rd floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower D1



Actual site photograph

TOWER STATUS

- D1 – Foundation casted and above foundation works initiated.



CONSTRUCTION MILESTONES ACHIEVED

- D1 – Commencement of excavation.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of plinth slab.

PROGRESS TIMELINE



August 24

September 24

Tower D2



Actual site photograph

TOWER STATUS

- D2 – Foundation casted and above foundation column works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- D2 – Commencement of excavation.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of plinth slab.

PROGRESS TIMELINE



August 24

September 24

Tower D3



Actual site photograph

TOWER STATUS

- D3 – 3rd floor slab casting completed.



CONSTRUCTION MILESTONES ACHIEVED

- D3 – Commencement of 3rd floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 6th floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Tower D4



Actual site photograph

TOWER STATUS

- D4 – 8th floor slab shuttering in progress.



CONSTRUCTION MILESTONES ACHIEVED

- D4 – Commencement of 6th floor slab.



UPCOMING CONSTRUCTION MILESTONES

- Commencement of 9th floor slab.

PROGRESS TIMELINE



June 24

July 24

August 24

September 24

Contact Us



Site Office :

Provident Palm Vista,

Kalyan Shilphata Junction, Kalyan Shil Road,
Thane, Maharashtra - 421204.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA No.: P51700025841