



Construction Updates

March 2025



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Sunworth City. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Sunworth City





Provident Sunworth City

Mysore Road - NICE Junction, Bengaluru



Construction Updates

Overall view

Tower 4M Phase II



Actual site photograph

TOWER STATUS

- Terrace floor roof concrete work completed.
- Above terrace work in progress.
- 9th floor gypsum work in progress.
- 8th floor tiling work progress.
- 6th floor UPVC installation work in progress.



• Terrace slab completed.



UPCOMING CONSTRUCTION MILESTONES

Installation of external windows.



Tower 4L



Actual site photograph

TOWER STATUS

- 11th floor waterproofing work in progress.
- 10th floor gypsum work in progress.
- 9th floor tiling work in progress.
- 7th floor UPVC work in progress.



CONSTRUCTION **MILESTONES ACHIEVED**

• Terrace slab completed.



UPCOMING CONSTRUCTION **MILESTONES**

Installation of external windows.

PROGRESS TIMELINE



December 24 January 25 February 25

March 25

Tower 4K



TOWER STATUS

- 11th floor roof concrete work completed.
- Terrace floor roof reinforcement and shuttering works in progress.
- 8th floor gypsum work in progress.
- 5th floor tiling work in progress.



CONSTRUCTION **MILESTONES ACHIEVED**

• 9th floor roof slab completed.



UPCOMING CONSTRUCTION **MILESTONES**

Terrace slab completion.



Tower 3G Phase III



TOWER STATUS

- Footing works completed.
- Backfilling work in progress.



CONSTRUCTION **MILESTONES ACHIEVED**

• Foundation work completed.



UPCOMING CONSTRUCTION **MILESTONES**

 Completion of Ground floor/Stilt floor roof slab.

Actual site photograph



Tower 3H



Actual site photograph

TOWER STATUS

Basement slab shuttering work in progress.



CONSTRUCTION MILESTONES ACHIEVED

• Foundation work completed.



UPCOMING CONSTRUCTION MILESTONES

 Completion of Ground floor/Stilt floor roof slab.



Tower 3J



Actual site photograph

TOWER STATUS

Basement slab shuttering and concrete work in progress.




CONSTRUCTION MILESTONES ACHIEVED

• Foundation work completed.



UPCOMING CONSTRUCTION MILESTONES

• Completion of Ground floor/Stilt floor roof slab.



Tower 3K



Actual site photograph

TOWER STATUS

- Basement roof concrete work completed.
- Ground floor work in progress.



CONSTRUCTION MILESTONES ACHIEVED

• Footing work completed.



UPCOMING CONSTRUCTION MILESTONES

 Completion of Ground/stilt floor roof slab.



Tower 4H Phase IV



Actual site photograph

TOWER STATUS

- Excavation completed.
- PCC work in progress.




• Excavation work completed.



UPCOMING CONSTRUCTION **MILESTONES**

• Completion of footing works.



Tower 4J



Actual site photograph

TOWER STATUS

- Excavation completed.
- PCC work completed.
- Footing work in progress.



CONSTRUCTION MILESTONES ACHIEVED

• Excavation work completed.



UPCOMING CONSTRUCTION MILESTONES

• Completion of footing works.



February 25

March 25

Contact Us



Site Office:

Provident Equinox - #myhomemylifeMysore Road - NICE Junction, Bengaluru, Karnataka 560060

Regional Office:

Provident Housing Limited No.8, Ulsoor Road, Bengaluru - 560 042 Tel: 080-44555544

Email: crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us: +91 - 80-67724001 / 1 860 208 0000

Web: www.providenthousing.com

RERA Registration Number:

PRM/KA/RERA/1251/310/PR/190525/002576 PRM/KA/RERA/1251/310/PR/190529/002585