

 **PROVIDENT
ECOPOLITAN**

Construction Updates

January 2025



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Ecopolitan. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Ecopolitan





Provident Ecopolitan

Aerospace park, Bagaluru road
Bengaluru



Construction Updates

Overall view

Wing 1



Actual site photograph

TOWER STATUS

- 8th to 9th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- 3rd floor roof slab completed.
- 6th floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 9th floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 2



Actual site photograph

TOWER STATUS

- 4th floor to 5th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Foundation work completed.
- Stilt floor roof slab completed.
- 3rd floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 6th floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 3



Actual site photograph

TOWER STATUS

- 1st floor slab completed.
- 2nd to 3rd floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Foundation works completed.
- Stilt floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 4



Actual site photograph

TOWER STATUS

- Ground floor slab completed.
- Ground floor to 1st floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Foundation work completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of still floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 5



Actual site photograph

TOWER STATUS

- 1st floor (stilt floor roof) works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 6



Actual site photograph

TOWER STATUS

- 1st floor (stilt floor roof) slab completed.
- 1st floor to 2nd floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.
- Stilt floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Wing 7



Actual site photograph

TOWER STATUS

- 2nd floor to 3rd floor works in progress.
- 3rd floor to 4th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.
- Stilt floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



October 24

November 24

December 24


January 25

Other Activities

UG SUMP



MLCP



TOWER STATUS

- MLCP ground floor slab completed.
- MLCP 1st floor slab completed.
- UG sump slab completed.
- STP top slab completed.

Actual site photograph

PROGRESS TIMELINE



October 24

November 24

December 24

January 25

Contact Us



Site Office :

Provident Ecopolitan

Provident White Oaks LLP, Areospace Park, Bagaluru Road.
Bengaluru North - 562149.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042.

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA Nos. Phase 1A : PRM/KA/RERA/1251/309/PR/110823/006162

Phase 1 : PRM/KA/RERA/1251/309/PR/180823/006187

Phase 2 : PRM/KA/RERA/1251/309/PR/110823/006163

Phase 3 - PRM/KA/RERA/1251/309/PR/110823/006164

Phase 4 -PRM/KA/RERA/1251/309/PR/110823/006165