

 **PROVIDENT
ECOPOLITAN**

Construction Updates

October 2024



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Ecopolitan. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.


Team Provident Ecopolitan





Provident Ecopolitan

Aerospace park, Bagaluru road
Bengaluru



Construction Updates

Overall view

Wing 1



Actual site photograph

TOWER STATUS

- 1st floor (stilt floor roof) slab completed.
- 1st to 2nd floor completed.
- 2nd floor to 3rd floor in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & foundation works completed.
- Completion of stilt floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 2



Actual site photograph

TOWER STATUS

- 1st floor slab completed.
- Aluminium formwork from 1st floor to 2nd floor in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & foundation works completed.
- Completion of stilt floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 3



Actual site photograph

TOWER STATUS

- Foundation works completed.
- Ground floor slab completed
- 1st floor slab works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Completion of foundation works.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab.

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 4



Actual site photograph

TOWER STATUS

- Foundation works completed.
- Ground floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Completion of foundation works.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 5



Actual site photograph

TOWER STATUS

- Columns and shear walls works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & foundation works completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of still floor roof slab.

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 6



Actual site photograph

TOWER STATUS

- Columns and shear walls work in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & foundation works completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab.

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Wing 7



Actual site photograph

TOWER STATUS

- 1st floor(stilt floor roof) slab in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation & foundation works completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Other Activities

STP



UG Sump



TOWER STATUS

- MLCP ground floor slab completed.
- MLCP 1st floor slab in progress.
- UG sump walls in progress.
- STP top slab in progress.

Actual site photograph

PROGRESS TIMELINE



July 24

August 24

September 24

October 24

Contact Us



Site Office :

Provident Ecopolitan

Provident White Oaks LLP, Areospace Park, Bagaluru Road.
Bengaluru North - 562149.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042.

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA Nos. Phase 1A : PRM/KA/RERA/1251/309/PR/110823/006162

Phase 1 : PRM/KA/RERA/1251/309/PR/180823/006187

Phase 2 : PRM/KA/RERA/1251/309/PR/110823/006163

Phase 3 - PRM/KA/RERA/1251/309/PR/110823/006164

Phase 4 -PRM/KA/RERA/1251/309/PR/110823/006165